COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2019

ESTI MATE SUMVARY 13:31: 29
CONTI D C22383 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 22383- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 78.0 DAYS TIVE ALLOW 78 WORK DAYS
R2 ADA RAMPS |-25 INT S NEV- N PERCENT TIME:  100. 00 ORI G TI ME ALLON 70 WORK DAYS
PRQJECT NO. STMD252- 469
R2 ADA RAMPS |-25 INT S NEV- N
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
AVERY ASPHALT | NC. PAY PERI OD ENDI NG 09/ 25/ 2019 DATE TIME STARTED 11/16/2018
7770 VENTURE STREET DATE LET 09/ 06/ 2018 DATE WORK BEGAN  12/18/2018
DATE AWARDED 09/ 25/ 2018 DATE TI ME STOPPED 09/25/2019
DATE CONTRACT EXECUTED 11/14/2018 DATE ACCEPTED 09/ 25/ 2019
COLORADO SPRI NGS CO 80951 (719) 471-0110 DATE NOTI CE TO PROCEED 11/16/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 665, 691. 76 PARTI Cl PATI NG $ 6, 000. 00 $ 4, 000. 00
AWARD PROJECT AMT:  $ 747, 127. 70 NON- PARTI Cl PATI NG 659, 691. 79 41, 403. 86
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 665, 691. 79 45, 403. 86
FUNDS AVAI LABLE: $ -0.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 665, 691. 79 45, 403. 86
TOTAL CLAI MS: $ 0.00 RETAI NAGE -11, 206. 92 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 654, 484. 87 45, 403. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 654, 484. 87 45, 403. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 45, 403. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22383-BID ESTI MATE RUN 10/ 01/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0006 13:31: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY- [-25 (Site 1)

0005 202-00170 Ginding And Texturing Concrete Pavement 0. 000 0. 000
Sy 0. 000 0. 00
175. 00000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 658. 000 623. 260
SY 34.740 427. 30
12. 30000 658. 000 8, 093. 40
0015 202- 00203 Renoval of Curb and Gutter 196. 000 180. 700
LF 15. 300 249. 39
16. 30000 196. 000 3,194. 80
0020 202-00206 Renoval of Concrete Curb Ranp 462. 000 439. 880
sy 22.120 442. 40
20. 00000 462. 000 9, 240. 00
0025 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0030 202-00889 Renoval of Detectabl e Warning 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0035 203-00100  Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0040 208-00090 *Erosion Control (Curb Ranp) 49. 000 47.000
EACH 2.000 150. 00
75. 00000 49. 000 3,675.00
0045 210-00810 Reset Ground Sign 1. 000 1.000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0050 210-00827 *Reset Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3.000 3, 000. 00
0055 213-00067 Rock Miul ch (Weed Free) 36. 000 36. 000
SF 0. 000 0. 00

15. 00000 36. 000 540. 00
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CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

304- 06007

403- 00720

608- 00000

608- 00010

608- 00015

609-21010

609- 21020

610- 00030

630- 80355

CAT NO0201

0105

202- 00039

22383
22383-BI D
STMD252- 469
I TEM
DESCR! PTI ON
ROADWAY- 1-25 (Site 1)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb and Gutter Type 2 (Section |-B)

Curb and CGutter Type 2 (Section |l-B)

Medi an Cover Materi al

(Concrete)

*Portabl e Message Sign Panel

ROADWAY - Powers Blvd (Site 2)

Renoval of Bollard

ESTI MATE NO: 0006 13:31: 29
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
12. 000 12.110
oY -0.110 -14. 41
131. 00000 12. 000 1,572. 00
11. 290 11. 290
TON 0. 000 0. 00
375. 00000 11. 290 4,233.75
492. 000 448. 310
sy 43. 690 2, 665. 09
61. 00000 492. 000 30, 012. 00
456. 000 425. 630
sy 30. 370 2,733.30
90. 00000 456. 000 41, 040. 00
1, 613. 000 1, 593. 160
SF 19. 840 1,646.72
83. 00000 1, 613. 000 133, 879. 00
63. 000 62. 500
LF 0. 500 14.23
28. 45000 63. 000 1,792.35
279. 000 254. 950
LF 24. 050 1,010. 10
42. 00000 279. 000 11,718. 00
1, 261. 000 1, 084. 760
SF 176. 240 2, 643. 60
15. 00000 1, 261. 000 18, 915. 00
12. 000 10. 800
EACH 1.200 6,102. 00
5, 085. 00000 12. 000 61, 020. 00
CAT 0200  CURRENT AMT $  342,375.30$  18,069.72% 342, 375.30
1.000 1.000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22383-BID ESTI MATE RUN 10/ 01/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0006 13:31: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY - Powers Blvd (Site 2)

0110 202-00170 Ginding And Texturing Concrete Pavement 0. 000 0. 000
Sy 0. 000 0. 00
175. 00000 0. 000 0. 00
0115 202-00200 Renoval of Sidewal k 315. 000 314. 540
sy 0. 460 5.66
12. 30000 315. 000 3,874.50
0120 202-00203 Renoval of Curb and Gutter 391. 000 390. 920
LF 0. 080 1.30
16. 30000 391. 000 6, 373. 30
0125 202-00206 Renoval of Concrete Curb Ranp 698. 000 698. 220
sy -0.220 -4.40
20. 00000 698. 000 13, 960. 00
0130 202-00827 *Renpval of Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
5, 000. 00000 3. 000 15, 000. 00
0135 203-00100 Mick Excavati on 0. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0.00
0140 208-00090  *Erosion Control (Curb Ranp) 76. 000 76. 000
EACH 0. 000 0. 00
75. 00000 76. 000 5, 700. 00
0145 210-00810 Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0150 304-06007 Aggregat e Base Course (Cl ass 6) 26. 000 26. 350
cY -0.350 -45.85
131. 00000 26. 000 3, 406. 00
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
375. 00000 0. 000 0.00
0160 608-00000 Concrete Sidewal k 276. 000 275.520
Sy 0. 480 29.28

61. 00000 276. 000 16, 836. 00



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22383-BID ESTI MATE RUN 10/ 01/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0006 13:31: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY - Powers Blvd (Site 2)

0165 608-00010 Concrete Curb Ranp 714.000 714.100
Sy -0.100 -9.00
90. 00000 714. 000 64, 260. 00
0170 609-21010 Curb and Gutter Type 2 (Section |-B) 91. 000 90. 750
LF 0. 250 7.11
28. 45000 91. 000 2,588.95
0175 609-21020 Curb and CGutter Type 2 (Section Il-B) 280. 000 279.750
LF 0. 250 10. 50
42.00000 280. 000 11, 760. 00
0180 613-07002 *Type Two Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0201 CURRENT AMT $ 147,458.75 % -5.40% 147, 458. 75

CAT NO0202 ROADWAY (Non Specific - Ceneral)

0007 202-00190 Rem of Conc Median Cover Matl CMO #2 88. 200 88. 200
Sy 0. 000 0.00
33.19000 88. 200 2,927. 36
0185 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0190 625-00000  Construction Surveying 1. 000 0.529
LS 0.471 21, 195. 00
45, 000. 00000 1. 000 45, 000. 00
0195 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0200 626-01104  *Public Information Services (Tier V) 1. 000 0.700
LS 0. 300 360. 00
1, 200. 00000 1. 000 1, 200. 00
0205 627-00002 Ther nopl asti ¢ Pavenment MarKki ng 0. 000 0. 000
SF 0. 000 0. 00

15. 00000 0. 000 0.00



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22383-BID ESTI MATE RUN 10/ 01/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0006 13:31: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 ROADWAY (Non Specific - Ceneral)

0210 630-00000  *Fl aggi ng 284. 000 284. 000
HOUR 0. 000 0. 00
28. 25000 284. 000 8, 023. 00
0215 630- 00007 *Traffic Control Inspection 62. 000 63. 000
DAY -1.000 -135. 60
135. 60000 62. 000 8, 407. 20
0220 630-00012 *Traffic Control Management 92. 000 92. 000
DAY 0. 000 0. 00
598. 90000 92. 000 55, 098. 80
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 2.700
EACH 0. 300 33.90
113. 00000 3. 000 339. 00
0230 630-80340 *Pedestrian Barricade (ADA) 140. 000 126. 000
LF 14.000 140. 00
10. 00000 140. 000 1, 400. 00
0235 630-80341  *Construction Traffic Sign (Panel Size A) 49. 000 44.100
EACH 4.900 221.48
45.20000 49. 000 2,214.80
0240 630-80342  *Construction Traffic Sign (Panel Size B) 40. 000 36. 000
EACH 4.000 180. 80
45. 20000 40. 000 1, 808. 00
0245 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 5. 000 4. 500
Type
ype) EACH 0.500 565. 00
1, 130. 00000 5. 000 5, 650. 00
0250 630-80360  *Drum Channel i zi ng Device 100. 000 90. 000
EACH 10. 000 282.50
28. 25000 100. 000 2,825.00
0255 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
33. 90000 0. 000 0. 00
0260 630-80380 *Traffic Cone 159. 000 143. 100
EACH 15. 900 143. 90

9. 05000 159. 000 1, 438. 95



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22383-BID ESTI MATE RUN 10/ 01/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0006 13:31: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 ROADWAY (Non Specific - Ceneral)

0265 630-80393  *Stackable Vertical Panels 104. 000 93. 600
EACH 10. 400 352. 56
33.90000 104. 000 3,525. 60
0270 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0275 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0280 700- 70034 F/ A Asphalt Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0202 CURRENT AMT  $ 169,857.71 % 23,339.54% 169,857.71
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620-00020 Sanitary Facility 6. 000 2.000
EACH 4.000 4, 000. 00
1, 000. 00000 6. 000 6, 000. 00
CAT 0400 CURRENT AMT $ 6,000. 00 $ 4,000.00 % 6, 000. 00

PRQJECT TOTAL CURRENT AMI $  665,691.76 % 45,403.86% 665,691.76



